

JOB LIST AS AT APRIL 2009

*2489	Charvil - Youth Worker House	Sketch Scheme	CD	
*2488	Reading Magistrates Court	Working Drawings	CK (CD)	
2487	Emmer Green Reading	<i>House Extension</i>	NG	Leave until return.
*2486	Shinfield Glebe	<i>Housing Development</i>	NM	
2485	Cheddington, Beds.	<i>New Housing</i>		No action.
2484	Burford, Gos.	<i>Caravan Club Extension & Refurbishments.</i>	CD	No action.
*2483	Kingsclere Youth Club	Preparation of Planning Application.	CK	
2482	Bulldown Farm Bramley	Waiting on Cost Plan from QS. Then strategy for back to Planners.	BC	
2481	The Kingswood Sunningdale, Berks.	<i>Proposed Swimming Pool, Gymnasium and Home Office.</i>		No action.
*2480	Temple Street, Brill	Application into the LPA.	CK	
*2479	Cumberhills House Duffield, Belper	<i>Outline Housing Proposals</i>		No action.
*2478	Farnham Royal School – Toilet Refurbishment	Tenders received. Hope to have decision to issue tender acceptance letter. Building Regulations Application. Asbestos Survey to progress.	CD	
2477	Long Marston Stratford upon Avon	<i>Proposed Village Hall and Housing.</i>		No action.
*2476	St Patrick's Church Hall and Vicarage Brockworth, Gos.	Waiting for instruction to send information for Pre-Application advice with LPA.	BC	
2475	St Aldates Vicarage Gos.	Waiting a response from client. Needs survey of site to be extended to cover Church and also pick up some missing trees.	NM	
2474	Stratton Rectory, Gos.	<i>Conversion of Coach House and associated works.</i>		No action.
2473	Charvil	<i>Quinquennial Inspection</i>	NG	Completed.

2472	DVLA Building Basingstoke Road	Consent received. Waiting on client decision on works and refurbishment. Also whether to pursue flats.	CD	
2471	Boundary Lane South Hykeham Lincs.	<i>Materials Recycling Facility</i>		No action.
*2470	Littlehampton	<i>White Rose Caravan Club</i>	NG/ CD	No action expected.
*2469	St Mary's Road Ealing	Finalising Planning Application.	BC	
2468 to 2460				No action.
*2459	Sonning Fire Station	"Pretty" 3D Sketch of Scheme required for display at Village meetings and for survey literature.	CK (NM)	
2458 to 2457				No action.
*2456	The Triangle Tilehurst	Building Regulations to submit. Waiting for client go ahead on scheme – unlikely to happen before late May.	NM	
2454	Picton House Wargrave Road Twyford	<i>Office Extension</i>	CD	No action expected.
*2447	TVU Ealing	Final Account agreement.	NG	Can wait until return.
2446	Liscombe Park Leighton Buzzard Beds.	Waiting to see what client thinks.	CK	
2439	Hawes Hill Court Windsor	Planning Applications submitted for revisions.	NG/ CD	
2423	London Street Reading	Mark Strutt. Waiting to hear if he wants us to pursue. Would need to agree what with and how.	CK	
2418	The Sheiling Shinfield Road	Client decision on an appeal. NG would need to advise a cost.	NG	
*2414	St Mary's School Amersham	Awaiting confirmation of defects completion from ROK.	NG	
2413	Wentworth House Wargrave	Waiting for client to instruct on amendment to Planning Application and clearing pre-commencement conditions.	CK	
*2404	Ewelme – Appeal Swan Farmyard Castle Street, Marsh Gibbon	Appeal Inspector visiting on 11 May 09. CK to cover.	NG/ NM/ CK	

*2373	Stratton Rectory Glos.	Applications in for New Rectory and to alter line of Access Drive. Up to GDBF to get latter to Committee for a decision.	CD	
2365	Lashbrook Farm, Lower Shiplake Henley on Thames	With client for instructions.	BC	No action expected at moment.
2355	Baring Road Beaconsfield	Waiting client comment on Final Account. May be odd snagging items coming to light.	NG/ CD	Completed.
*2354	Skimmingdish Lane Bicester	Need to review and consider sending info. to Cherwell for Pre- Application advice.	BC	
*2350	Park Road, Bracknell	Revisions to Planning Scheme.	BC	
*2346	Hambleden Vicarage	Revision to Site Layout.	BC	
2335	Grange Farm Bovingdon, Herts.	Waiting for instruction from client on implementation of application.	BC	
2325	Boarstall Barns Aylesbury	Waiting for submission of Planning Application.	BC	
*2308	Adshead Park Lower Basildon	<i>New House for Sir John Madejski.</i>	CK	Hopefully all settled.
*2261	Caversham Rectory	Barry dealing with construction contract.	BC	
2254	Chain Street Garages Reading	Waiting on possible client wanting to develop. May be close to needing consent implemented.	NG	
2236	Gloucester Diocese – Rodborough	Waiting on highway advice and decision on how to progress.	NG/ CK	